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I. EXECUTIVE SUMMARY 

On Tuesday April 3, 2007, the first meeting of the Federal Transit Administration (FTA) Project 
Management Oversight (PMO) for Honolulu's proposed High-Capacity Transit Corridor Project 
(HCTCP) was convened with the City and County of Of Honolulu (City) . TheHonolulu Mayor 
of the City and County of Honolulu, Mufi Hannemann personally greeted everyone and then 
welcomed all of those in attendance, chaired the meeting, and introduced members of his staff. 
Also present were representatives from Parsons Brinckerhoff Quade & Douglas (PBQD), the 
alternatives analysis consultant, and InfraConsult, LLC, the Project Management Support 
Consultant (PMSC) under contract with the City and County of Honolulu. 

Mayor Hannemann began the proceedings by thanking FTA and elected officialsbodies in 
Washington, D.C. for their interest and support in this project. He indicated, very strongly, that 
he was a proponent and supporter of a rail system with integrated bus and ferry systems  for the  
City. This presentsed a unique opportunity for the citizens on Honolulu, a coordinated transit 
alternative, something never before offered. The Mayor touched upon the successful bi-partisan 
passage of the 10.5% transit taxGeneral Excise Tax Surcharge. He indicated that the City 
Council is also strongly in favor of moving forward with this project in spite of the some outer 
areas not being immediately served by the proposed project. Mayor Hannemann informed the 
audience that he has set a target of mid 2009 for groundbreaking. 

Mr. Leslie T. Rogers, FTA Regional Administrator of FTA Region IX, thanked Mayor 
Hannemann for the introductions and hospitality, and their support of this project in addressing 
congestion. Mr. Rogers complemented the Mayor on his vision, short and long-term commitment 
to the project, and the successful consensus building accomplished to date in moving the High-
Capacity Transit Corridor Project forward. He is committed to working with the Mayor, the staff 
and his constituents, to formfaming a partnership founded on communications, and working 
together to form a solid foundation towards the successful award of Federal funds. , with FTA 
and the Project Management Oversight Contractor (PMOC) staff are ready to support this 
project. Mr. Rogers pointed out that all activities between FTA, the PMOC and the City and 
County will be transparent, and the City and County of Honolulu will be held to FTA's rigorous 
standards as applied to all grantees. 

The City's Oorganizational chart of the City and County of Honolulu was distributed and 
reviewedexplained by Ms. Donna Woo, First Deputy Corporation Counsel, Department of the 
Corporation Counsel. Also included and presented by Mr. Kenneth "Tom" Hamayasu of the 
Department of Transportation Services (DT S) were organizational charts for the new office of 
Rapid Transit 2007 for the early phases of the project, the Preliminary Engineering (PE) and 
Environmental Impact Statement (EIS) phase, and a chart for the design and early construction 
phases. 

Mr. Edward Carranza Jr., Deputy Regional Administrator offor FTA Region IX, introduced the 
FTA and PMOC staff present at the meeting, including Nadeem Tahir, Director, Office of 
Program Management and Oversight ., and  Catherine Luu, FTA Project Task Order Manager for 
this effortproject .„;  and as well as Frank McCarron, from Booz Allen Hamilton (BAH), the PMOC 
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Program Manager. The organization charts for both FTA Region IX and the BAH team were 
distributed at the meeting. 

Mr. McCarron introduced the PMOC team members present at this meeting, and summarized the 
role of the PMOC, including the two initial tasks of reviewing the Technical Capacity and 
Capability of the City and County of Honolulu and performing a cost validation analysis of the 
current cost estimate. 

Mr. Tom Hamayasu of DTS and Mr. Mark Scheibe of PBQD continued the meeting withand 
presented a power point presentation which included an overview of the chronology of the 
project, Alternatives Analysis (AA) timeline, public meetings, operating details, physical 
characteristics capital cost breakdown, sources and uses of funds and project schedule. 

A presentation and discussion was held on the Minimum Operating Segment (MOS) of this 
project. The Locally Preferred Alternative (LPA) is aeptireere fixed guideway beild ,aet-weeld-Ise 
a-system that is twenty eight (28) miles long_ while_ tThe "First Project" constitutes the MOS and 
is currently 20 miles long, from East Kapolei to Ala Moana Center via Salt Lake Boulevard. The 
Salt Lake area corridor is currently very congested 
Waikiki) with several areas of very dense development including commercial/business /residential 
land uses. There are significant topographical grade changes that present unique challenges 
coupled with a growing population (currently 950,000 +/-) and expected growth of an additional 
250,000 to 350,000 by the year 2030. Right-of-way acquisition and utility infrastructure 
relocation are other recognized areas that present hurdles during design and construction phases. 
There is also a "Phase I" of the "First Project" alignment of the project, which is proposed to 
begin in the west from the future site of the University of Hawaii (UH) West Ocahu campus0=alse 
towards Waipahuthe intersection of Highways H 1 and H 2. 

It was reported that several documents are in preparation including the Locally Preferred 
Alternetive-(LPA) report, scoping report, project financial plan, project management plan (due 
within the month) and fleet management plan which needs updating. 

Mr. Simon Zweighaft, from InfraConsult, LLC, presented an overview of staff assigned as part of 
the PMSC. Extensive worldwide experience providing large and diverse service offerings to the 
grantee. 

DTS and InfraConsult, LLC., along with FTA and BAH staff participated in a field review of the 
corridor. 
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II. MEETING DETAILS 

Date: 	Tuesday, April 3, 2007 
Location: 	Mayor's Office Conference Room 
Address: 	530 South King Street, 3 rd  Floor 

Honolulu, Hawaii 96813 

The agenda distributed at this meeting is included as Appendix A, while the list of attendees is 
included as Appendix B. 

A list of handouts distributed at the meeting is as follows: 
o Alternatives Analysis Report (in DVDCD format) 
o Organization - City and County of Honolulu4 and "Rapid Transit Office" 
o Organization - FTA Region IX 
o Organization - Booz Allen Hamilton PMOC Team 
o Presentation - Project Development and Update 
o Organization - Honolulu High-Capacity Transit Corridor Project: Project Management 

Support Services (InfraConsult, LCC) 
o Presentation - Project Management Su 	kltants (InfraConsult, LCC) 
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III. INTRODUCTION AND OPENING REMARKS 

• Opening Remarks by Mayor Mufi Hannemann — City and County of Honolulu (City) 

The-Mayor of the City and County of Honolulu, Mufi Hannemann, began the meeting with a 
welcome to all and introduced all of his staff members present, including his Managing Director 
and Deputy Managing Director, the Directors of various City  departments 
of Honolulu organization, and representatives from the Department of the Corporation Counsel, 
and the two consulting firms contracted under contract to the City and County, Parsons 
Brinckerhoff Quade & Douglas Inc. (PBQD) and InfraConsult, LCC. Please refer to Appendix 
B for a full list of attendees. 

Mayor Hannemann Mayor Hannemann began the proceedings by thanking the FTA and elected 
bodiesofficials in Washington, D.C. for their interest and support in this project. He emphasized 
his political willpower and commitment to this project, and the importance of the partnership with 
FTA and local government. The Mayor touched upon the need and desire from Honolulu 
residents to relieve relief  congestion, and support from the community has been shown by the 
successful bi-partisan passage of the ° 	 0.5% General Excise Tax Surcharge in 
one legislative session. He indicated, very strongly, that he was a proponent and supporter of a 
rail system with integrated bus and ferry systems  for the City. This presentsed a unique 
opportunity for the citizens on Honolulu - a coordinated transit alternative, something never 
before offered. The Mayor highlighted how the rail project would be the center-piece of an inter-
modal system, recognizing that rail is not the only solution and other alternatives such as managed 
lanes would not help relief congestion on its own. 

The Mayor also indicated that the City Council is also strongly in favor of moving forward with 
this project in spite of some outer areas not being immediately served by the proposed project. 
He also informed the audience of his plans to run again at next year's Mayoral election, his 
commitment to see this project move forward, and that he has set a target of mid 2009 for 
groundbreaking. 

• Opening Remarks by Leslie Rogers, Regional Administratieftor - of FTA Region IX 

Mr. Leslie Rogers thanked the Mayor and the City and County of Honolulu for their introductions 
and hospitality, as well as for their support in this project in addressing congestion. He pointed 
out that addressing congestion is one of the main objectives of the U.S. Department of 
Transportation (DOT), regardless of the mode, and FTA looks forward to continuing to support 
this partnership. Mr. Rogers complemented the Mayor on his vision, short and long-term 
commitment to the project, and the successful consensus building accomplished to date in moving 
the High-Capacity Transit Corridor Project (HCTCP)  forward. He is committed to working with 
the Mayor, the staff and his constituents, forming toform  a partnership founded on 
communications, and working together to form a solid foundation towards the  successful award 
of Federal funds., with FTA and the PMOC staff are ready to support this project. Mr. Rogers 
made it clear that all activities between the FTA, PMOC and the City and Council will be 
transparent, emphasized that this project is complex and challenging, and that FTA would hold 
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the City and County of Honolulu to FTA's rigorous standards and criteria as applied to all 
grantees. 
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IV. OVERVIEW — CITY AND COUNTY OF HONOLULU 

• City Organization 

The @organization of the City and County of Honolulu was presented by Ms. Donna Woo, First 
Deputy Corporation Counsel, Department of the  Corporation Counsel. A scan of the charts 
presented is included in this report as Appendix C. 

Ms. WooWau described the Executive Branch of the City and County of Honolulu, which is 
headed by the Mayor., and under the Mayor are the Office of tThe Managing Director assists the  
Mayor in overseeingand 17 Departments (and 4 Offices). Some of the main Departments that will 
be involved in this project: 

o Department of Budget and Fiscal Services 

o Department of Design and Construction 
o Department of Human Resources  (DHR) 
o Department of Planning and Permitting  (DPP)  
o Department of Transportation Services  (DT S) 

Of those departments, Ms.  Woo indicated that DPP will he Wuu highlighted the tasks of the 
, in charge of Transit Oriented Development (TOD) and 

issuing the construction permits ; :, DHR will be responsible to recruit and hirethe task of Human 
Resources department in recruiting and hiring civil service staff for this projech:, and the 
Department of Transportation Services, whoDTS is responsible for the project and where the 
"Rapid Transit Office" will be included. Ms. WooWta) also noted the Department of the  
Corporation Counsel, which is not one of the 17 Departments but works in conjunction with the 
Mayor and City Council, will provide legal services. 

• Corridor Project Team 

The presentation of the gmnteeproject's organization continued with an overview by Mr. Kenneth 
"Toru" Hamayasu of the "Rapid Transit Office" (this is not the official name) 

Mr. Hamayasu described the "Rapid Transit Office" as an 'evolving' office, with its structure 
growing and transiting between DT S staff and Contract Consultant staff as the project develops. 
Currently, there will be approximately 21 positions, of which ±5 are DTS staff and ±16 are 
Contract Consultants. This contract has recently been awarded (though it had not been not 
executed at the time of this meeting) to InfraConsult, LLC. By PE/EIS, there will be an 
aggressive push to hire civil service (City) staff to fill all sections of the Rapid Transit  
Officedej3aftments, e.g. fPlanning, Engineering, Finance and Administration, Outreach, and 
Document  Control). Those positions not filled by civil service will remain staffed by Consultants. 
A different structure is planned for Design and Early Construction Phases, with added sections  
departments (Projects Groups, Operation Development) and other areas under existing 
departments (Train Control, Fare Collection under Engineering; Real Estate Acquisition and 
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Relocation under Finance and Administration), and well as a Quality Manager and Safety 
Manager. Again, those positions not filled by civil service staff will be Consultants. 
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The organization chart for FTA Region IX was distributed at the meeting and included as 
Appendix D. 

• Project Management Oversight Cot 

V. FTA OVERSIGHT PROGRAM 

• FTA Region IX 

Mr. Ed Carranza, Deputy Regional Administrator for FTA Region IX, summarized the history 
and objectives of the PM0 program. He described the current FTA regional organization where 
the Office of Planning and Program Development team 	works with grantees on the "pre-gGrant" 
part of the project and the Office Program Management team 	works with grantees on the "post- 
gGrant" part of projects. 

Mr. Carranza continued by introducing the FTA Region IX  staff present at the meeting: 
o Leslie Rogers, Regional Administratiefior for FTA Region IX_ 
o Nadeem Tahir, Director, Office of Program Management and Oversight; ;  
o Catherine Luu, FTA Project Task Order Manager for this effort; 
o Ray Sukys, Director, Office of Planning and Program Development; ;  
o Ted Matley, Planner in the Office of Planning and Program Development; and 
o Carolyn Mulvihill, with the Office of Planning and Environment at FTA 

Headquarters. 

FTA has assigned Booz Allen Hamilton(1AH) as the PMOC for this project. The role of the 
PMOC is to act as an extension of FTA staff. 

A brief introduction of background and key task assignments by the PMOC staff present at the 
meeting followed. Mr. Frank McCarron, Program Manager, BAH, also described the background 	- - 
and task of key staff members not present at the meeting, including Justine Belizaire, who will 
serve as the Task Order Manager for this assignment The organization chart handed out at the 
meeting is presented as Appendix E. 

    

    

    

 

Comment [p 1]: Identify PMOC staff present at the 
meeting like was done with FTA staff in previous 
section. 

  

    

    

He also highlighted the PMOC' s support and partnership role to help the City and County of 
Honolulu with this project. Mr. McCarron provided a brief summary of the two initial tasks to be 
carried out by the PMOC: 

o Review of Technical Capacity and Capability — this task will be to evaluate the 
City's organization, policies and procedures for implementing the project, 
specifically the PE phase of the project. 

o Cost validation analysis of the current cost estimate — this task will assess the 
reasonableness of Honolulu's current cost estimates for the LPA by comparing 
these cost estimates with those of other U.S. rail projects completed over the past 
ten to twenty-year period. 
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VI. PROJECT UPDATE 

Mr. Kenneth "Toru" Hamayasu, Department of Transportation services (DT S), and Mark Scheibe 
(PBQD) presented a power point presentation which included an overview of the chronology of 
the project, AA timeline, public meetings, operating details, physical characteristics capital cost 
breakdown, sources and uses of funds and project schedule. 

• History 

Mr. Hamayasu began by describing the chronology of transit project developments, which starts 
all the way back in 1968 with the 0=cahu Transportation Plan recommendation of a rail system 
with a 1980 horizon year; r  latestCurrent HCTCP milestones include the selection of Fixed 
Guideway as the Locally Preferred Alternative (LPA) in December 22, 2006 and the First Project 
for Implementation in February 2007. 

The study  corridor has remained roughly the same, though has extended further west, and serves 
approximately 70% of the population and a large percent of the employment. 

Alternatives Analysis (AA) was initiated in August 2005 and the AA report was presented to the  
Honolulu  City Council in October 2006. In November and December 2006, public meetings were 
held on the Alternatives Analysis, and on December 22, 206, the City Council selected the Fixed 
Guideway as the Locally Preferred Alternative ELPA), including the alignment of the project. 

• Current Status 

Selection of the LPA by the City Council was on December 22, 2006. Other alternatives 
considered were No Build, Transportation System Management, and Managed Lanes. 

LPA considered different alignments, and left 2 areas for the Council to finalize .  
o Kapolei (west-side) — one alignment was longer than the other, though it passed 

through more populated/developed areas; 
o Salt Lake Blvd. vs. Airport 

Mr. Hamayasu also explained the choice of "First Project" was a decision by the City Council and 
is a 20-mile alignment, from East Kapolei (though not the full LPA alignment), through Salt Lake 
Blvd. (not the airport), downtown and a eastern terminus at the Ala Moana (Shopping) Center. 
"First Project" does not include the majority of the alignment through Kapolei (west) or the 
University of Hawaii at Manoa on the eastern side. 

• Local Share 

In July and August 2005, the State enabled legislation for the Transit Dedicated Tax and the City 
Ordinance enacted the Transit Tax, respectively. This increased the General Excise Tax (GET) by 
1%0.5% and would be a source of revenue to build the corridor project. 
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The increased Excise TaxGET surcharge went into effect on January 1, 2007 and has a limited 
duration with an end date of December 22, 2022. 

• Scope 

Mr. Hamayasu presented aerial photographs of the proposed LPA alignment, general description 
of the areas surrounding the alignment and the assumptions that went into the alternatives analysis 
for this alignment. 

o LPA Alignment 
• West-end of alignment is East Kapolei, where there is significant future 

development (Univ. of Hawaii West 0 1`ahu and State Department of Hawaiian 
Home Lands); 

• Waipahu is mostly residential, primarily single family though highly dense, with 
commercial along the main road; 

• The two potential locations for the system's maintenance facility (only 
one location to be selected) are: one north of Farrington Highway near 
future DR Horton development, and one on the eastern side of 
Waipahu, near the intersection of H-1 and H-2 highways; 

• Alignment continues through Pearl Harbor and Aloha Stadium; 
• Salt Lake Blvd. area is highly residential; 
• Alignment through downtown and Kalihi is both commercial and residential, 

and highly dense, including 2 community colleges. 
o Assumptions made in the Alternatives Analysis 

• System will operation from 4am to 12am, with 3-10 minute headways; 
• Speed will be as high as 55 mph, in a fully dedicated right-of-way with 

dedicated vehicles, mainly on aerial/elevated guideway with columns in existing 
roadway medians, although at-grade may be possible at some areas; 

• Guideway is less than 30 feet wide between stations, and approximately 50 feet 
plus vertical circulation at stations; 
Stations will be spaced approximately at every mile, and are approximately 270 
feet long; 

• Cost to ride will be the same as "TheBus" with transfer available from one to 
the other. 

• Budget 

Mr. Hamayasu and Mr. Scheibe from PBQD gave an overview of the projects planned cost and 
funding sources. 

o Total estimated Ccost for the project (East Kapolei to Ala Moana Center, via Salt 
Lake Blvd.) is $3,470 million in 2006 dollars. 

• $1,805 million in estimated Construction Costs, plus $480 million in 
Contingency (subtotal of $2,285 million) 

• Right-of-way estimate is $70 million 
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• It was noted that the amount of ROW is low due to the alignment 
going through existing roadway (majority is single columns of aerial 
guideway will be on existing medians) 

• Some of the ROW that will be needed has been marked off by 
developers 

• Vehicles estimate  is $230 million 
• DT S staff stated that Light-Rail vehicles were assumed/priced in the 

cost estimate 
• Park-n-Ride facilities have been included at some stations: 

• One near H-2 highway station, to serve as a feeder station and major 
hub for buses and private vehicles; 

• One at Aloha Stadium (facility is city-owned) 
• Smaller park-n-ride near one of the cities bus maintenance facilities; 
• Other facilities (outside of project scope): 4 bus "intermodal centers" 

have been completed (or near completion) 
o Funding Sources — 	 GET) Surcharge Revenues 

• The GET Surcharge Revenues presented assume 3 different growth scenarios 
between 2007 and 2022 (end of GET  Surcharge) 

• Scenario 1 was based on recent trends over the last 15 years, projected 
to 2022; 

• Scenario 2 utilizes revenue survey growth projections over the next 6 
years (estimated by the State City-Council on Revenues every 4 
months), applied through 2022; 

• Scenario 4 utilizes revenue survey growth projects for the first 6 years 
of the project (to 2012), and then applies the trend in growth through 
2022. 

• Federal Shares is approximately 20% ($700 million in 2006 dollars — or $925 
in YOE millions) 

• Schedule 

Mr. Hamayasu explained the scoping process began in early 2006, and the City is currently re-
scoping the project, separate of the Alternative Analysis and Environmental process. The 
schedule presented by DTS and PBQD outline the following activities: 

o The project is currently starting the National Environmental Policy Act (NEPA) 
process and Chapter 343 (State Environmental Process), and is scheduled to finish 
Environmental/NEPA process with the end of PE (early 2009). 

o By mid 2007, the project is scheduled to start Preliminary Engineering, draft EIS. 
o Decision of vehicle technology including selection and design is scheduled to begin 

late 2007 with procurement in late 2008. Manufacture and delivery is projected to 
begin mid 2009 through spring 2012 before testing begins. 

o Utility relocation agreements and design are scheduled to start during mid 2007 
followed by procurement and construction from mid 2009 through 2011. 

o Record-of-Decision (ROD) is expected by mid 2009, with vehicle procurement to start 
at mid-PE and be awarded by ROD. 
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o Right-of-Way Certification and Acquisition will also begin at PE and scheduled to end 
by late 2009. 

o Civil Structure, Guideway, Stations, Maintenance facility and Systems work are 
scheduled late 2009 early 2010 with design followed by construction and procurement 
through early to mid 2012. Testing components for all phases of construction are 
scheduled during spring/summer 2012. 

There was a general discussion of the schedule, specifically the gap between PE and FD, the 
integration of the phases of the "First Project" and the potential use of multiple design-build 
contractors. These, as well as other potential schedule concerns, will be need to be evaluated. 

• "First Project" 

As Mr. Hamayasu previously discussed, part of the LPA consists of a "First Project" as a 
minimum operating segment (MOS). This "First Project" would be a 20-mile alignment (the total 
LPA alignment is approximately 28 miles). The "First Project" alignment includes the portion of 
the optimum fixed guideway alignment that would begin makai (south) of University of Hawaii 
EUH) West Oclahu near Kapolei Parkway and North-South rRoad, and continuinge to Ala Moana 
eCenter. 

Mr. Hamayasu pointed out that "Phase I" of the "First Project" is the 'Ewa section from UH West 
O'ahu to the intersection of Highways H-1 and H-2. Along this alignment, two locations have 
been identified, both parallel to Farrington Highway, as possible sites for the maintenance facility. 
The location nearest the intersection of Highways H-1 and H-2 was identified as early as 1992 
and is currently owned by the Navy. This initial Phase would be 4 to 6 miles in length. 

Subsequent Phases would be the Salt Lake Section followed by the Downtown section. The 
optimum fixed guideway alignment would expand the line to 28 miles. 

Discussions were held on this MOS or "First Project" and the anticipation of opening parts of the 
alignment in phases, and the packaging of Contracts (smaller contracts with "rolling open"; 
systems + vehicles contract) including .  

o Trade-offs: smaller contracts allow for more competition (more resources available), 
while larger contracts cost less, and difficulty in managing contracts; 

o Design/Build has not been decided on — other contracts may be Design/Bid/Build 

FTA expressed concern on the environmental issues concerning this MOS vs. First Project with 
Phases and how it is laid out in the Environmental documents. The environmental impacts need 
to be specifically associated and evaluated with the 'segment that will be opened', at the projected 
time of opening The City will need work with the FTA planning staff to clarify how it intends to 
proceed with segments of the project. 
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• Available Documents 

While a more complete list of available documents are listed in the presentation, Mr. Hamayasu 
highlighted the current preparation of the Project Management Plan (PMP), which DT S and their 
consultants plan to have a draft in a month or so, and the need to update the current Fleet 
Management Plan (FMP). 

• Issues and Concerns, Next Steps 

On top of the issues concerning the MOS vs. "First Project" and phasing, FTA expressed some 
other concerns on the following 

o Contract Packaging — trade-offs between having large contracts vs. smaller contracts. 

o Project Delivery Method — multiple design-build contract versus other methods. 

o Project Schedule — The overall schedule, and specifically the gap between PE and 
Final Design 

o Organizational Development — the timing of staffing 

o Implementation of a Safety Oversight Office4s,,required for Entry into FD, which is a 
major task because it requires legislatw 	Governor's approval. 
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VII. PRELIMINARY ENGINEERING PROJECT MANAGEMENT TEAM 

The last presentation of the day was from InfraConsult, LCC., who has been awarded the contract 
(though not yet executed at the time of the meeting) to provide project management support to 
the City and County of Honolulu. Mr. Simon Zweighaft, the Project Manager from InfraConsult, 
LCC., gave a brief overview of the InfraConsuft, LCC. team and highlighted the staff's experience 
in various transportation consulting position and the firm's capabilities and services. An 
organization chart of the InfraConsuft Project Management Support Services for this project was 
also provided at the meeting and is included in this report as Appendix F. 

Mr. Zweighaft also highlighted the initial City and PMSC services, including the PMP, Project 
Management Procedures, Master Schedule, Configuration Management Plan, Quality Plan, and 
the PE/EIS request-for-proposal. Other services the PMSC will provide include: 

o Administrative and Financial (financial plan, project controls, etc.); 
o Technical (Real Estimate Acquisition and Management Plan, Operations and Fleet 

Management Plan, etc.); 
o Coordination Services (community involvement, agency coordination, etc.); and 
o Federal Support (request to enter PE, PM0 monthly and quarterly meetings, entry into 

FD, etc.) 
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VIII. FIELD REVIEW 

After the meeting at the Mayor's Office Conference Room, FTA and PMOC staff were taken on a 
field review tour of the proposed alignment. Guiding and accompanying them were Clyde 
Shimizu,from  PBQD,, Melvin Kaku, DT  S Director  of DT S,, Chrystn Eads, Executive Assistant to 
the Mayor,, and Simon Zweighaft, from-InfraConsult, LCC. 

The field review began traversing the Salt Lake Boulevard section of the corridor. It is 
characterized with dense residential and commercial development servicing what appeared to be 
middle class communities with pockets of what could be defined as transit dependent population, 
where there could potentially be problems with acquisitions and relocation. Major traffic 
generators in this section include the Mapunapuna Industrial Area, Salt Lake Shopping Center, 
Aloha Stadium and the Stadium Mall and Marketplace. Numerous other shopping venues, 
including the Westridge and Pearlridge shopping centers, are close to the proposed alignment, as 
is the Pali Momi Medical Center in addition to the Leeward Community College. This section of 
the alignment would offer several park-and-ride opportunities. It was noted that several 
topographical elevation changes occur within this portion of the alignment including crossing 
above Highway H-1. 

The western end of the alignment, 'Ewa section, includes two potential sites for the maintenance 
facility. One site near the interchange of H-1 and H-2 is located on Navy property. The day of 
this tour, there was construction equipment on-site performing some sort of work. It was 
difficult to determine what was taking place but it did not appear to be significant other than some 
ground cover removal. However, this raised some concerns about the potential use of this 
property for a maintenance facility (i.e., planned use by owner). The other maintenance facility 
site was located in an undeveloped area other than the light manufacturing/commercial 
establishment currently located there. 

The remainder of the western end of the alignment included going through areas currently under 
development as the future site of the UH West 0 1`ahu campus, and a drive parallel to a very large 
drainage easement and storm retention pond under construction. It appeared that preliminary 
infrastructure (utility work) had also begun in the area designated for the UH West 0 1`ahu 
campus. 

Backtracking through the corridor, we picked up the alignment heading east in the downtown 
section serving a corridor with a mix of residential, commercial, industrial and business 
developments. It was noted that utility relocation would be significant through this corridor. 
Major employers in this area included the Kalihi/Palama Business District, Iwilei Industrial Area, 
Kakalcako Business District and Ala Moana Center. This area was densely developed, populated 
and very congested. It is also a large bus hub and key transit center in downtown. It was noted 
that several high-rise condominium types of development were present with lots of new 
construction also underway. 

A summary of the concerns raised during the tour of the alignment: 
o Extensive utility relocation and the cost included in the estimate; 
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o Right-of-way costs (estimate currently states $70 million in 2006 dollars), as these 
have the potential to be higher, especially where the alignment traverses low to middle 
class communities; 

o Availability of the Navy property as the site for the maintenance facility — even though 
this is one of two sites considered, it raised concern about the site activities being done 
at the time of the tour (planned use by owner); 

o While the tour did not drive through any parks, the question was raised by FTA and 
PMOC staff whether there would be potential issues with parklands and Section 4(0. 
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APPENDIX A: AGENDA OF MEETING 

Federal Transit Administration 
Project Management Oversight Meeting 

City and County of Honolulu High Capacity Transit Corridor Project 

Date: 	April 3, 2007 
Location: Mayor's Office Conference Room 
Address: 530 South King Street, 3 rd  Floor 

Agenda: 

• 9:15 AM - Introduction 
o Opening Remarks 

)%. FTA — Leslie T. Rogers, Regional Administrator 
)%. City and County of Honolulu — Mufi Hannemann, Mayor 

• 9:40 AM - Overview 
o City Organization — (various) 
o City and County of Honolulu High Capacity Transit Corridor Project 

)%. AA Team — DTS (Tom Hamayasu) & PBQD (Mark Scheibe) 
)%. PE Project Management Team - DTS (Toru Hamayasu) & InfraConsult 
(Simon Zweighaft) 

• 10:00 AM-Break 

• 10:15 AM — FTA Oversight Program 
o FTA Region IX — Ed Carranza, Deputy Regional Administrator 
o PMOC — Frank McCarron, Program Manager, Booz Allen Hamilton 

• 10:30 AM — Project Update — DT S (TomHamayasu) 
)%. History 

Current status 

jlIFI )>, Local share — Excise tax collection 
Scope 

)%. Budget 

)%.  

)%. Schedule 
)%. Available Documents 
)%. Issues and concerns 
)%. Next Steps 

• 11:30 AM - Project Management Plan (PMP) Development — DTS 
(Toru Hamayasu) & InfraConsult (Simon Zweighaft) 

)%. Technical capacity 
)%. Procurement methods 
)%. Other technical related discussions 

• 12:15 — Lunch 

• 1:30 PM - Field Review of Corridor 
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APPENDIX B: LIST OF MEETING ATTENDEES 

Name 

Frank McCarron 

Carolyn Mulvihill 

Ted Matley 

Catherine Luu 

Ray Sukys 

Wayne Hashiro 

Toru Hamayasu 

Trudi Saito 

Joseph Boivin, Jr 

Joyce Oliveira 

Carrie Okinaga 

Gregg Hirata 

Chrystn Eads 

Nadeem Tahir 

Ed Carranza 

Leslie Rogers 

Melvin Kaku 

Robert Mowry 

Ken Nakamatsu 

Mary Waterhouse 

Eugene Lee 

Henry Eng 

Mark Scheibe 

Faith Miyamoto 

Mark Matsunaga 

Richard Torres 

Organization 

BAH / FTA 

FTA 

FTA 
FTA 

FTA 

FTA 

FTA 

FTA 

City - DTS 

Mayor, Office 
of Managing 
Director 
Mayor, Office 
of Managing 
Director 
City - DTS 

BAH / FTA 

BAH / FTA 

City - DHR 

City - BFS 

City - DDC 

City - DPP 

PBQD 
City - DTS 

Mayor's Office 

City - COR 

Mayor's Office 

City - DTS 

Mayor's Office 

Mayor's Office 

Position/Title 	 • 
PMOC Program Manager 

Planner, FTA HQ 

Planner, Region IX 
Director, Office of Planning and Program 
Development 
General Engineer 

Director, Ofice of Program Management and 
Oversight 
Deputy Regional Administration, Region IX 

Regional Administration, Region IX 

Project Manager, Honolulu Hig .,Capacity Transit 
Corridor Proj. 
Managing Director 

Deputy Managing Director 

Director 

PMOC Honolulu Liaiso 

PMOC Prog. Mgmt. 

Director 

Director 

Director 

Director 

AA Consultant Project Manager 

Environmental Planner 

Public Affairs Officer 

Corporation Counsel 

Executive Assistant to the Mayor 

Deputy Director 

Executive Assistant to the Mayor 

Executive Assistant to the Mayor 

Phone Email 

703-925-9274 mccarron francis@bah.com  

202-366-2258 carolyn.mulvihill@dot.gov  

415-744-2590 ted.matley@dot.gov  
415-744-2802 raymond.sukys@dot.gov  

415-744-2730 catherine.luu@dot.gov  

415-744-3113 nadeem.tahir@dot.gov  

415-744-2741 edward.carranza@dot.gov  

415-744-3133 leslie.rogers@dot.gov  

808-768-8344 thamayasu@honolulu.gov  

808-527-6634 whashiro@honolulu.gov  

808-523-4811 tsaito1@honolulu.gov  

808-768-8303 mkaku@honolulu.gov  

808-545-6840 boivinjoseph@bah.com  

410-752-2632 mowry robert@bah.com  

808-768-8500 knakamatsu@honolulu.00v 

808-523-4617 mpwaterhouse@honolulu.00v 

808-768-8480 elee1@honolulu.00v 

808-768-8000 heno@honolulu.00v 

808-566-2227 scheibe@pbworld.com  

808-768-8350 fmiyamoto@honolulu.00v 

808-527-5767 mmatsunaoa@honolulu.00v 

808-523-4115 cokinaoa@honolulu.00v 

808-523-4051 ohirata@honolulu.00v 

808-768-8304 rtorres1@honolulu.00v 

808-523-4937 ceads@honolulu.00v 

808-523-4714 joliveira@honolulu.00v 

Trip Report — Honolulu Kick-Off Meeting on April 3, 2007 
	

18 
Honolulu, HI 
Report Date: April 2007 

AR00076740 



Name Organization Position/Title Phone NM Email 

Bill Brennan Mayor's Office Press Secretary 808-527-6928 bbrennan@honolulu.gov  

Simon Zweighaft InfraConsult DTS Management Project Manager 818-568-6542 zweighaft@infraconsultlIc.co  
m 

Scott Shigeoka City - DDC Real Property Appraisal Officer 808-768-8737 sshigeoka@honolulu.gov  

Thomas Miyata City - DDC Chief, Land Division 808-768-8736 tmiyata@honolulu.gov  

Phyllis Kurio City - DTS Transportation Planner 808-768-8347 pkurio@honolulu.gov  

Beverly Braun City - BFS Risk Manager 808-527-5618 bbraun@honolulu.gov  

Reid Yamashiro City - COR Deputy Corporation Counsel 808-523-4925 ryamashiro@honolulu.gov  

Wendy lmamura City - BFS Central Purchasing & Contracts Administrator 808-523-4867 wimamura@honolulu.gov  

Kathy Sokugawa City - DPP Chief Planner, Planning Division 808-523-4039 ksokugawa@honolulu.gov  

Laura Cham BAH / FTA PMOC Cost Database 703-377-1628 cham laura@bah.com  

Donna Woo City - COR First Deputy Corporation Counsel 808-523-4737 dwoo@honolulu.gov   

Legend: 
BFS - Department of Budget and Fiscal Services 
COR - Department of the Corporation Counsel 
DDC - Department of Design and Construction 
DHR - Department of Human Resources 
DPP - Department of Planning and Permitting 
DTS - Department of Transportation Services 
MD - Office of the Managing Director 
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Rapid Transit Office 2007 
21 Positions, +/- 5 City/16 Contract 

EITS Project 
Manager 

Consultant 
	

Ex pert 
Project Manager 
	

Resources 
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Consultants 
	

Management 

AdminlePaltve 
	

Grants and 
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Document 
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Rapid Transit Office for PE/EIS 
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Rapid Transit Office 
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U.S. DEPARTME.NT OF TRANSPORT ATION 
FEDERAL TRANSIT ADMINLS 1 RAT ION (VIA) 

REGION DC 
201 MISSION STREET, survE 1(150 

SAN FRANCISCO, CALIFORNIA 94105 
PHONE: (415) 7444133 

FAX: (415) 744-2126 

IMMEDIATE OFFICE OF THE REGIONAL ADMINISTRATOR. 
Leslie Rogers 	 iregional Ajromutr nor 
Eclened C`orranot fr 	 Deputy 	Adrannatrator 
Parncia Valentine 	 Peovarn Ntomagement Specialna 

RC:11CC Mader 
	

IL-gnat:nil Counsel 
Sigric Jones 
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Derrin Jourdan 
	

RiEhts Specialist 

OFFICE OF PLANNING AND PROC.  R AIM DEVEL()PMFNI 
Raymond Sulors 	 Direzsor 
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lennne Wiggins 	 Tiansportainni i'1014,1LIM Special‘st 
Donna Torchie 	 lransportation PMOult Specials 
Irgrid Libao 	 firants Cunnut AsYstain 
Paul Page 	 Community Planner 
I orrnine Lerman 	 Coinmuoity Planner 
Ted Matley 	 TAneurnmity Planner 
Alex Smith 	 Communityr Planner 
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(APPENDIX D: Organization - FTA Region IX — CONTINUED) 

1;1;1 REGLON IX 
2111 IVIISS1ON STREET, Still. 16.50 
SAN FR ANC1SCO, CALIFORNIA 941115 

DEPARTMI:NF OF TRANSPORTATION 
FEDERAL TRANSIT ADMINISTRATION 
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Booz Allen Hamilton 
Task Order Organization Cha 

Task Order # 10 
Honolulu Fixed Guideway Project 

Gary Schulman 
Officer-in-Charge 

Booz Allen 

Frank McCarron 
Program Manager 

Booz Allen 

Justine Belizaire 
Task Order Manager 

Booz Allen 
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Bob Mowry 
Prog. Mgmt. & 
Scope Analysis 

A. Scott Kiefer 
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Honolulu High. Copocity Transit   CorrWor Profeci 
Project Management Support Services 
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FIGURE 6.1: PROJECT ORGANIZATION 
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